ID	Name	Start	Finish	Durati	Name	Note Text	Status
1	**Preparations**	**4/25/200**	**5/20/200**	**20**			**Not start**
1.1	blackbox	4/25/200	5/20/200	20	Andrei, M	dominated by time to generat	Not start
2	**Calibrations**	**4/21/200**	**4/27/200**	**5**			**Started**
2.2	2003 alignment	4/21/200	4/25/200	3	Maher	translation and rotation	Started
2.3	PC alignment	4/26/200	4/27/200	2	Maher	low priority	Not start
3	**Analysis tasks**	**4/21/200**	**5/31/200**	**29**			**Started**
3.1	far up- and downs	4/21/200	5/4/2005	10	Rob, Carl	turn on eloss in helix fitter	Started
3.2	Pmu for fast deca	5/25/200	5/31/200	5	Blair		Not start
3.3	quality checks - b	4/21/200	4/22/200	2	Jingliang		Not start
3.4	extract bulge, zsto	5/20/200	5/24/200	3	Blair		Not start
3.5	beam p vs x	4/21/200	4/29/200	7	Dave, Gl	low priority; correlate P with	Started
3.6	beam positron an	5/5/2005	5/18/200	10	Clay, Min	field off runs for mult scatt	Started
4	**GEANT inputs**	**4/28/200**	**5/25/200**	**20**			**Started**
4.1	STRs from data	4/28/200	5/25/200	20	Jingliang,		Not start
4.2	**beam characteriza**	**5/2/2005**	**5/19/200**	**14**			**Started**
4.2.1	mu beam profile	5/2/2005	5/10/200	7	Blair, Da		Started
4.2.2	e+ rate and profil	5/11/200	5/19/200	7	Blair, Da		Not start
5	**GEANT improvemen**	**4/21/200**	**5/19/200**	**21**			**Started**
	Freeze GEANT	5/19/200	5/19/200	0			Not start
5.2	dead zone	4/21/200	5/3/2005	9	Roman,		Started
5.6	hard scattering	5/5/2005	5/19/200	11	Makoto,	Makoto: G3 knobs; Mina: G4	Started
5.7	STR modifications	4/21/200	5/10/200	14	Renee	plane by plane	Not start
5.9	non-muon trigger	4/21/200	5/4/2005	10	Glen	low priority; evaluate importa	Not start
6	**Westgrid running**	**5/23/200**	**7/26/200**	**47**			**Not start**
	Complete Westgri	7/19/200	7/19/200	0			Not start
6.1	SFU and DSM	7/20/200	7/26/200	5			Not start
6.2	**process data sets**	**5/23/200**	**7/19/200**	**42**			**Not start**
6.2.1	data processing	7/11/200	7/19/200	7			Not start
6.3	generate MC	6/6/2005	7/8/2005	25			Not start
6.4	generate system	5/23/200	6/3/2005	10			Not start
7	**MOFIA improvemen**	**4/21/200**	**6/8/2005**	**35**			**Started**
	Freeze MOFIA	5/24/200	5/24/200	0			Not start
7.2	allow single plane	5/4/2005	5/10/200	5	Art		Not start

ID	Name	Start	Finish	Durati	Name	Note Text	Status
7.3	recover fast decay	5/11/200	5/19/200	7	Art	combine with 3.2	Not start
7.4	**first guess improv**	**4/21/200**	**5/4/2005**	**10**			**Not start**
7.4.2	investigate azim	4/21/200	4/27/200	5	Konstanti	also fix broken tracks	Not start
7.4.3	expand fiducial a	4/28/200	5/4/2005	5	Konstanti	examine dirty events; recove	Not start
7.5	**helix fitter**	**4/21/200**	**6/8/2005**	**35**			**Started**
7.5.4	energy loss	4/21/200	4/27/200	5	Konstanti		Started
7.5.5	drift-time resoluti	4/21/200	4/27/200	5	Jingliang		Started
7.5.1	STR modificatio	5/5/2005	5/24/200	14	Konstanti	STR issue: chi2 better with w	Not start
7.5.2	cell size modific	5/25/200	6/8/2005	11	Konstanti		Not start
8	**Tree summing**	**5/5/2005**	**7/7/2005**	**46**			**Started**
8.1	energy calibration	5/20/200	6/16/200	20	Makoto	include study of alphasum pr	Started
8.2	flaws in existing c	5/5/2005	5/20/200	12	Rob		Not start
8.3	track selection	6/1/2005	6/9/2005	7	Blair, Min		Started
8.4	vertex cut	6/10/200	6/28/200	13	Blair, Min		Not start
8.5	ecal algorithm	6/29/200	7/7/2005	7	Blair, Min		Not start
9	**Systematics studies**	**4/21/200**	**7/27/200**	**70**			**Started**
9.1	make plan	4/21/200	4/29/200	7	Dick		Started
9.2	scale factors	5/2/2005	5/10/200	7	Dick	e.g. xtalk	Not start
9.3	upstream material	5/23/200	5/27/200	5	Rob	validation of downstream ma	Not start
9.4	energy and angle	5/11/200	5/17/200	5	Dick		Started
9.5	table of systemati	7/8/2005	7/27/200	14			Not start
9.6	fringe field transp	7/8/2005	7/14/200	5	Makoto	systematic from off axis bea	Not start
10	**Physics**	**6/17/200**	**9/21/200**	**69**			**Not start**
	submit publication	9/21/200	9/21/200	0			Not start
10.1	**other analysis issu**	**6/17/200**	**7/22/200**	**26**			**Not start**
10.1.	insomnia list	7/20/200	7/22/200	3		e.g. chi2 too good for MC to	Not start
10.1.	alphasum proble	6/17/200	6/30/200	10		related to hard scattering ?	Not start
10.2	**final analysis**	**7/20/200**	**9/21/200**	**46**			**Not start**
10.2.	fitting	7/20/200	7/25/200	4			Not start
10.2.	optimize fiducial	7/26/200	8/12/200	14			Not start
10.2.	open black box	8/12/200	8/12/200	0			Not start
10.2.	finalize results	8/15/200	9/1/2005	14			Not start
10.2.	prepare publicati	9/2/2005	9/21/200	14			Not start